



Republic of the Philippines
Department of Education
REGION IV-A CALABARZON

Office of the Regional Director

January 27, 2025

Regional Memorandum
No. 67 s. 2025

**CONSULTATIVE MEETING ON THE STATUS OF PROPOSED, ONGOING,
AND COMPLETED SCHOOL BUILDINGS IMPLEMENTED BY
THE NATIONAL HOUSING AUTHORITY**

To: **Schools Division Superintendents**

1. On December 11, 2024, this Office received the 1st Indorsement (DM-OASOPS-2024-L1070) dated December 9, 2024, from the Office of the Assistant Secretary for Operations informing this Office that the National Housing Authority (NHA) is requesting for a meeting with this Office to discuss the status of proposed, ongoing, and completed school buildings implemented by the agency.
2. Thus, on January 17, 2025, this Office had a meeting with the Regional Manager of NHA relative to the above-mentioned matter.
3. In view thereof, this Office through the Legal Unit, in collaboration with the Education Support Services Division, will conduct the **"CONSULTATIVE MEETING ON THE STATUS OF PROPOSED, ONGOING, AND COMPLETED SCHOOL BUILDINGS IMPLEMENTED BY THE NHA"** on February 13, 2025, at the Bulwagan ng karangalan, located at the Gate 2, Karangalan Village, Brgy. San Isidro, Cainta, Rizal, at 9:30am.
4. The participants of this activity are the Schools Division Superintendent, Legal Officers, and the School Sites focal person of the following Schools Division Offices:
 - a. SDO Cavite Province
 - b. SDO Quezon Province
 - c. SDO Rizal
 - d. SDO Batangas Province
 - e. SDO Calamba
 - f. SDO San Pablo

5. Also, the participants are instructed to bring with them documents related to school sites.
6. This meeting aims to provide updates on the proposed, ongoing and completed school building projects implemented by NHA and discuss the pending Deed of Donation and Acceptance.
7. For queries and concern, kindly contact Ms. Clemencia Minimo via email at legal.calabarzon@deped.gov.ph.
8. Immediate and wide dissemination of this memorandum is earnestly desired.



ATTY. ALBERTO T. ESCOBARTE, CESO II
Regional Director 

**CONSULTATIVE MEETING ON THE STATUS OF PROPOSED, ONGOING, AND
COMPLETED SCHOOL BUILDINGS IMPLEMENTED BY THE NHA**

February 13, 2025

Bulwagan ng Karangalan, DepEd Region IV-A, Cainta, Rizal

Time	Agenda	Person in Charge
8:30 AM – 9:30 AM	Arrival Registration	RO Personnel
9:30 AM – 10:00 AM	Opening Preliminaries <ul style="list-style-type: none"> • Lupang Hinirang • Prayer • CALABARZON March • Recitation of Quality Policy • Roll Call 	RO Personnel
10:00 AM – 10:10 AM	Statement of Purpose	Marianne A. Dilag Attorney III
10:10 AM - 10:20 AM	Welcome Remarks	Loida N. Nidea Assistant Regional Director
10:30 AM – 12:00 NN	Identify Issues and Concerns raised by NHA	Atty. Marianne A. Dilag Engr. Jamaica Rose Rolloque-Oreña
12:00 NN – 1:-00 PM	LUNCH BREAK	
1:00 PM – 2:30 PM	Open Forum	RO Personnel
2:30 PM- 2:40 PM	Alignment of Objectives	Eduarda M. Zapanta Chief, ESSD Atty. Marianne A. Dilag
2:40 PM- 2:50 PM	Synthesis	Atty. Melford A. Lapnawan
2:50 PM 3:30 PM	Closing Remarks	Atty. Alberto T. Escobarte, CESO II Regional Director



NATIONAL HOUSING AUTHORITY
Build Better and More Housing



STATUS OF SCHOOL BUILDING PROJECTS UNDER REGION 4

AS OF JANUARY 2025



SUMMARY OF SCHOOL BUILDING UNDER REGION 4

ITEM NO.	DISTRICT OFFICE	NO. OF SCHOOL BUILDING		TOTAL COST (Php)
Completed School Buildings				
1	Laguna District Office	3-Storey, 15 Classroom	15 units	353,098,982.18
		3-Storey, 12 Classroom	1 unit	
		2-Storey, 8 Classroom	3 units	
2	Cavite District Office	3-Storey, 15 Classroom	17 units	421,576,808.26
3	Rizal District Office	3-Storey, 15 Classroom	19 units	506,042,618.31
		2-Storey, 8 Classroom	1 unit	
4	Batangas and Quezon District office	2-Storey, 8 Classroom	3 units	34,636,300.91
	Total	3-Storey, 15 Classroom 3-Storey, 12 Classroom 2-Storey, 8 Classroom	51 units 1 unit 6 units	1,315,354,709.66
On-Going Construction of School Building				
1	Rizal District Office	3-Storey, 15 Classroom	1 unit	32,441,883.14
	Total		1unit	32,441,883.14
Proposed Construction of School Buildings				
1	Laguna District Office	3-Storey, 15 Classroom	2 units	93,413,090.01
2	Cavite District Office	3-Storey, 15 Classroom	1 unit	38,576,398.46
3	Rizal District Office	3-Storey, 15 Classroom	5 units	293,951,381.84
4	Batangas and Quezon District office	3-Storey, 15 Classroom	5 units	213,094,593.65
	Total		13 units	639,035,463.96
	Grand Total		72 units	1,986,832,056.76

LAGUNA DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
1	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 1 Blk 33 Brgy. Marinig, Cabuyao City, Laguna	17,506,858.06	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
2	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 1 Blk 33 Pkg 1 Brgy. Marinig, Cabuyao City, Laguna	18,007,806.27	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
3	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 1 Blk 33 Pkg 2 Brgy. Marinig, Cabuyao City, Laguna	17,612,537.04	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
4	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 1 Blk 33 Brgy. Marinig, Cabuyao City, Laguna	17,577,517.65	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
5	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 1 Blk 55 Brgy. Marinig, Cabuyao City, Laguna	17,762,528.24	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
6	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 3A Brgy. San Antonio, San Pedro, Laguna	19,912,363.00	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
7	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 4 Brgy. Caingin, Sta. Rosa City, Laguna	18,839,654.71	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
8	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 4 Brgy. Caingin, Sta. Rosa City, Laguna	19,922,621.34	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
9	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 4 Brgy. Caingin, Sta. Rosa City, Laguna	25,452,285.72	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
10	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 5 Brgy. Timbao, Biñan, Laguna	19,880,370.63	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA

LAGUNA DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
11	<u>Construction of One (1) - Unit, 3-Storey, 12 Classrooms School Building</u>	Southville 5A Brgy. Langkiwa, Biñan, Laguna	18,300,835.72	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
12	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 5A Pkg 1 Brgy. Langkiwa, Binan City, Laguna	24,056,671.65	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
13	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 5A Pkg 2 Brgy. Langkiwa, Biñan City, Laguna	19,920,704.85	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
14	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 6 Brgy. Kay-Anlog, Calamba, Laguna	24,055,835.51	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
15	<u>Construction of Three (3) - Units, 2-Storey, 15 Classrooms School Building</u>	Southville 7 Site 1 Brgy. Dayap, Calauan, Laguna	26,252,894.25	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DODA
16	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 7 Site 1 Calauan, Laguna	23,980,541.66	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
17	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 7 Site 3 Brgy. Sto. Tomas, Calauan, Laguna	24,056,955.88	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA

GRAND TOTAL 353,098,982.18

CAVITE DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
1	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 2 Trece Martirez City, Cavite	18,889,121.60	Jan 13,2010	-The project is completed and fully utilized by the DepEd -With DOTA
2	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 2 Trece Martirez City, Cavite	19,883,658.12	July 31,2014	-The project is completed and fully utilized by the DepEd -With DOTA
3	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Belmont Homes, Brgy. Halang, Naic, Cavite	26,570,761.29	July 16, 2016	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
4	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Pkg 1</u>	Golden Horizon Homes, Brgy. Hugo Perez, Trece Martires City, Cavite	24,967,924.49	July 13, 2014	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
5	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Pkg 2</u>	Golden Horizon Homes, Brgy. Hugo Perez, Trece Martires City, Cavite	24,517,307.00	March 09, 2015	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
6	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Pkg 3</u>	Golden Horizon Homes, Brgy. Hugo Perez, Trece Martires City, Cavite	24,517,307.00	December 04, 2015	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
7	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	South Summit Ridge Residences, Brgy. Aguado, Trece Martires City, Cavite	24,312,324.82	April 19, 2013	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
8	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 2 Phase 3, Brgy. Aguado, Trece Martires City, Cavite	27,050,203.62	November 07, 2014	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
9	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Sunshine Ville 1, Brgy. Cabuco, Trece Martires City, Cavite	24,618,634.00	January 04, 2016	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
10	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Bldg 4</u>	Sunshine Ville 1, Brgy. Cabuco, Trece Martires City, Cavite	21,916,048.43	June 22, 2021	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd

CAVITE DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
11	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Bldg 1</u>	Sunshine Ville 1, Brgy. Cabuco, Trece Martires City, Cavite	21,523,364.29	August 02, 2021	-The project is already completed -Waiting for DODA to return from DepEd - Waiting for DODA before utilizing by the DepEd
12	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Bldg 2</u>	Sunshine Ville 1, Brgy. Cabuco, Trece Martires City, Cavite	21,522,211.08	August 02, 2021	-The project is already completed -Waiting for DODA to return from DepEd - Waiting for DODA before utilizing by the DepEd
13	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building. Bldg 3</u>	Sunshine Ville 1, Brgy. Cabuco, Trece Martires City, Cavite	21,916,048.43	June 22, 2021	-The project is already completed -Waiting for DODA to return from DepEd - Waiting for DODA before utilizing by the DepEd
14	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Sunshine Ville 2, Trece Martires City, Cavite	24,625,266.60	December 01, 2015	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
15	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Verdant Residences, Brgy. Sabang, Naic, Cavite	24,596,174.52	December 02, 2015	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
16	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Rancho Verde 2, Brgy. Malainen Bago, Naic, Cavite	32,104,767.90	August 19, 2021	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
17	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Villa Caridad Homes, Naic, Cavite	38,045,685.07	July 26, 2023	-The project is completed and fully utilized by the DepEd -Waiting for DOTA to return from DepEd
GRAND TOTAL			421,576,808.26		

RIZAL DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
1	<u>Construction of One (1) - Unit, 2-Storey, 8 Classroom School Building</u>	Kasiglahan Village1 Rodriguez, Rizal	17,763,284.73	Jan 13,2010 Nov. 22, 2022	-The project is completed and fully utilized by the DepEd -With DODA
2	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 8 Rodriguez, Rizal	26,261,987.63	July 31,2014 Nov. 22, 2022	-The project is completed and fully utilized by the DepEd -With DODA
3	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 8B San Isidro Rodriguez, Rizal	22,153,259.80	July 31,2014 Nov. 22, 2022	-The project is completed and fully utilized by the DepEd -With DODA
4	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 8C Site 1 Rodriguez, Rizal	24,065,797.39	July 31,2014 Nov. 22, 2022	-The project is completed and fully utilized by the DepEd -With DODA
5	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 8C Site 4 Rodriguez, Rizal	22,528,295.40	July 31,2014 Nov. 22, 2022	-The project is completed and fully utilized by the DepEd -With DODA
6	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	La Solidaridad Estate Homes, Phase I-B, Brgy. San Isidro, Rodriguez, Rizal	20,800,000.00	June 14, 2019	-The project is completed and fully utilized by the DepEd -With DODA
7	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9. Phase 1, Brgy. Pinugay, Baras, Rizal	22,901,266.30	February 27, 2013	-The project is completed and fully utilized by the DepEd -With DODA
8	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9. Phase 1, Brgy. Pinugay, Baras, Rizal	24,081,356.72	March 10, 2013	-The project is completed and fully utilized by the DepEd -With DODA
9	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9. Phase 1, Brgy. Pinugay, Baras, Rizal	22,886,471.52	March 19, 2013	-The project is completed and fully utilized by the DepEd -With DODA
10	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9, Phase 2, Package 1, Brgy. Pinugay, Baras, Rizal	25,402,353.69	March 11, 2016	-The project is completed and fully utilized by the DepEd -With DODA

RIZAL DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
11	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9, Phase 2, Package 2, Brgy. Pinugay, Baras, Rizal	24,651,019.19		-The project is completed and fully utilized by the DepEd -With DODA
12	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9, Phase 2, Brgy. Pinugay, Baras, Rizal	24,802,096.46	September 08, 2019	-The project is completed and fully utilized by the DepEd -With DODA
13	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9, Phase 3, Package I, Brgy. Pinugay, Baras, Rizal	24,654,999.99		-The project is completed and fully utilized by the DepEd -With DODA
14	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 9, Phase 3, Package II Brgy. Pinugay, Baras, Rizal	25,218,386.77	June 14, 2014	-The project is completed and fully utilized by the DepEd -With DODA
15	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Heroesville 2 Housing Project, Brgy. Pinugay, Baras, Rizal	22,985,436.25	August 03, 2013	For confirmation of the variation amount
16	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Eastshine Residences, Brgy. Plaza Aldea, Tanay, Rizal	24,864,360.43	March 24, 2015	-The project is completed and fully utilized by the DepEd -With DODA
17	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Hauzville Homes, Brgy. Plaza Aldea, Tanay, Rizal	27,087,685.13	April 15, 2015	-The project is completed -With DODA
18	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	One Ynares Village, Brgy. San Salvador, Baras, Rizal	27,093,480.95	May 29, 2015	-The project is completed and fully utilized by the DepEd -With DODA
19	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Southville 10, Brgy. Daong, Plaza Aldea, Tanay, Rizal	27,192,198.00	April 16, 2014	-The project is completed and fully utilized by the DepEd -With DODA
20	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	St. Martha Homes 2, Brgy. Maybangcal, Morong, Rizal	24,669,043.00	March 27, 2016	-The project is completed and fully utilized by the DepEd -With DODA
GRAND TOTAL			506,042,618.31		

BATANGAS AND QUEZON DISTRICT OFFICE COMPLETED BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
1	Construction of One (1) - Unit, 2-Storey, 8 Classroom School Building	San Manuel Homes, Brgy. Lagalag, Tiaong, Quezon	11,595,529.78	February 22, 2014	-The project is completed and Donated to DepEd, w/ usufruct agreement between LGU, Tesda, and DepEd, to be used as TESDA Facility instead.
2	Construction of One (1) - Unit, 2-Storey, 8 Classroom School Building	Sea Breeze Residences, Brgy. Talaibon, Ibaan Batangas	11,595,664.10	February 12, 2014	-The project is completed and not yet utilized by the DepEd
3	Construction of One (1) - Unit, 2-Storey, 8 Classroom School Building	Villa De Pio, Brgy. San Miguel, Sto. Tomas, Batangas	11,445,107.03	February 11, 2014	-The project is completed and not yet utilized by the DepEd

GRAND TOTAL 34,636,300.91

RIZAL DISTRICT OFFICE ON-GOING CONSTRUCTION

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
1	<u>Construction of One (1) - Unit, 3-Storey, 15 Classroom School Building</u>	Virgen Dela Paz Housing Project	32,441,883.14		-On-going construction 95.06% accomplishment

GRAND TOTAL 32,441,883.14

LAGUNA DISTRICT OFFICE PROPOSED SCHOOL BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
1	Construction of One (1) - Unit, Three Storey, 15 Classrooms School Building	St. Barts Southville Heights, Brgy. San Bartolome, San Pablo City, Laguna	46,662,267.11		- For funding
2	Construction of One (1) - Unit, Three Storey, 15 Classrooms School Building	La Vista de Calamba, Brgy. Banlic, Calamba City, Laguna	46,750,822.90		- For funding
GRAND TOTAL			93,413,090.01		

RIZAL DISTRICT OFFICE PROPOSED SCHOOL BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (Php)	COMPLETION DATE	STATUS/REMARKS
1	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	San Guillermo Heights, Brgy. Lagundi, Morong, Rizal	39,564,483.12		- For funding
2	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Bambu Villas, Brgy. Lagundi, Morong, Rizal	44,564,483.12		- For funding
3	Construction of Two (2) - Unit, Three Storey, 15 Classroom School Building	Two Ynares Residences, Brgy. Pinugay, Baras, Rizal	89,128,966.24		- For funding
4	Construction of Two (2) - Unit, Three Storey, 30 Classroom School Building	Tamarind Heights, Brgy. Hulo, Pililla, Rizal	81,128,966.24		- For funding
5	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	St. Jerome Heights, Brgy. Quisao, Pililla, Rizal	39,564,483.12		- For funding
GRAND TOTAL			293,951,381.84		

CAVITE DISTRICT OFFICE PROPOSED SCHOOL BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
1	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Glori-mor Ville, Brgy. Malainen Luma, Naic, Cavite	38,576,398.46		- For funding
GRAND TOTAL			38,576,398.46		

BATANGAS / QUEZON DISTRICT OFFICE PROPOSED SCHOOL BUILDING

ITEM NO.	PROJECT NAME	LOCATION	TOTAL PROJECT COST (PhP)	COMPLETION DATE	STATUS/REMARKS
1	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Villa del Rancho, Brgy. Tagbakin, Tiaong, Quezon	42,618,918.73		- For funding
2	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Banahaw View Residences, Brgy. Masalukot II, Candelaria, Quezon	42,618,918.73		- For funding
3	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Sariaya Residences, Brgy. Janagdong 1, Sariaya, Quezon	42,618,918.73		- For funding
4	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Ciudad de Real Residences, Brgy. Mayao Crossing, Lucena City, Quezon	42,618,918.73		- For funding
5	Construction of One (1) - Unit, Three Storey, 15 Classroom School Building	Vista del Rio Residences, Brgy. Pinagbayanan, Pagbilao, Quezon	42,618,918.73		- For funding
GRAND TOTAL			213,094,593.65		