




Republic of the Philippines
DEPARTMENT OF EDUCATION
REGION IV-A CALABARZON



Gate 2, Karangalan Village, Cainta Rizal

Email: region4a@deped.gov.ph Fax No. 682-



MEMORANDUM

TO: **SCHOOLS DIVISION SUPERINTENDENTS**
OL Trap Coordinators

FROM: **DIOSDADO M. SAN ANTONIO**
Director IV *gslr 2 July 2015*

SUBJECT: **UNIFIED CALENDAR OF OL TRAP INSTALLATION FOR THE**
SUSTAINED NATIONWIDE DENGUE VECTOR
SURVEILLANCE THROUGH OVILARVICIDAL (OL) TRAPPING
2015-2016

DATE: **3 July 2015**

To ensure synchronization of activities and reporting, kindly refer to this calendar.

UNIFIED CALENDAR OF OL TRAP INSTALLATION FOR THE SUSTAINED NATIONWIDE DENGUE VECTOR SURVEILLANCE THROUGH OVILARVICIDAL TRAPPING		
February 1, 2015-April 30, 2016		
Week No.	Date Installed	Remarks
1	June 18-23	start of installation for Laguna
2	June 25-30	start of installation for Batangas
3	July 2-7	
4	July 9-14	
5	July 16-21	July 17 Eid'l Fitr regular holiday
6	July 23-28	
7	July 30-August 4	
8	August 6-11	
9	August 13-18	
10	August 20-25	August 21 Ninoy Aquino Day

11	August 27-September 1	August 31 National Heroes Day
12	September 3-8	
13	September 10-15	
14	September 17-22	
15	September 24-29	
16	October 1-6	October 5 World Teachers Day
17	October 8-13	
18	October 15-20	
19	October 22-27	October 26-30 semestral break NO INSTALLATION
20	October 29-November 3	
21	November 5-10	
22	November 12-17	
23	November 19-24	
24	November 26-December 1	November 30 Bonifacio Day
25	December 3-8	
26	December 10-15	
27	December 17-22	Christmas Break NO INSTALLATION
28	December 24-29	
29	December 31-January 5	
30	January 7-12	
31	January 14-19	
32	January 21-26	
33	January 28-February 2	
34	February 4-9	
35	February 11-16	
36	February 18-23	
37	February 25-March 1	February 25 EDSA People Power anniversary. INSTALL FEB 26 INSTEAD
38	March 3-8	
39	March 10-15	
40	March 17-22	Last week of installation
41	March 24-29	Holy week
42	March 31-April 5	April 1 last day of classes/graduation

