

Code (PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
103001000100000	SECURITY SERVICES FOR THE YEAR 2026 FOR THE DEPED IV-A REGIONAL OFFICE FROM FEBRUARY 1, 2026 TO DECEMBER 31, 2026	ASD	NO	Competitive Bidding	N/A	N/A	N/A	N/A	Jan. 15, 2026	Jan. 15, 2026	N/A	Jan. 16, 2026	N/A	Jan. 26, 2026	N/A	Dec. 31, 2026	N/A	GAA 2026 - Current Fund	2,026,574.04	2,026,574.04		1,792,213.72	1,792,213.72		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Regular and Recurring Services
103001000100000	INTERNET SERVICE PROVIDER FOR REGIONAL OFFICE FROM FEBRUARY 2026 TO DECEMBER 2026	ORD	NO	Small Value Procurement	N/A	N/A	N/A	N/A	Jan. 15, 2026	Jan. 15, 2026	N/A	Jan. 16, 2026	N/A	Jan. 22, 2026	N/A	Dec. 31, 2026	N/A	GAA 2026 - Current Fund	814,000.00	814,000.00		814,000.00	814,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Regular and Recurring Services
103001000100000	PRINTING OF TODDLERS FOR THE RAA CALABARZON 2026 RECONFIGURED REGIONAL SCHOOLS PRESS CONFERENCE (RRSPC) ON FEBRUARY 22-27, 2026	CLMD	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 2, 2026	N/A	Feb. 20, 2026	Feb. 20, 2026	GAA 2026 - Current Fund	171,750.00	171,750.00		159,250.00	159,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MEDALS, TROPHIES AND PLAQUES FOR THE RAA CALABARZON 2026 RECONFIGURED REGIONAL SCHOOLS PRESS CONFERENCE (RRSPC) ON FEBRUARY 22-27, 2026	CLMD	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 6, 2026	N/A	Feb. 18, 2026	Feb. 18, 2026	GAA 2026 - Current Fund	206,250.00	206,250.00		195,000.00	195,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND VENUE FOR THE 10TH DEPED CALABARZON GAWAD BITUN AWARDING CEREMONY ON FEBRUARY 19, 2026	HRDO	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 3, 2026	N/A	Feb. 19, 2026	Feb. 19, 2026	GAA 2025 - Continuing Fund	340,000.00	340,000.00		340,000.00	340,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	PLAQUES FOR THE 10TH DEPED CALABARZON GAWAD BITUN AWARDING CEREMONY ON FEBRUARY 19, 2026	HRDO	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 7, 2026	N/A	Feb. 18, 2026	Feb. 18, 2026	GAA 2025 - Continuing Fund	100,000.00	100,000.00		70,000.00	70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MEDALS AND GLASS TROPHIES FOR THE AWARDEES OF THE 10TH DEPED CALABARZON GAWAD PATNUGOT AWARDING CEREMONY ON FEBRUARY 19, 2026	HRDO	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 7, 2026	N/A	Feb. 12, 2026	Feb. 12, 2026	GAA 2025 - Continuing Fund	135,500.00	135,500.00		116,860.00	116,860.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE VALIDATION AND PROCESSING OF RECLASSIFICATION DOCUMENTS ON FEBRUARY 4-6, 2026	HRDO	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 3, 2026	N/A	Feb. 6, 2026	Feb. 6, 2026	GAA 2026 - Current Fund	216,000.00	216,000.00		200,160.00	200,160.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	OFFICIAL UNIFORMS FOR THE RAA CALABARZON 2026 RECONFIGURED REGIONAL SCHOOLS PRESS CONFERENCE (RRSPC) ON FEBRUARY 22-27, 2026	CLMD	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 9, 2026	N/A	Feb. 18, 2026	Feb. 18, 2026	GAA 2026 - Current Fund	100,000.00	100,000.00		65,000.00	65,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	RENTAL OF COMPLETE TV BROADCASTING EQUIPMENT FOR THE RAA CALABARZON 2026 RECONFIGURED REGIONAL SCHOOLS PRESS CONFERENCE (RRSPC) ON FEBRUARY 22-27, 2026	CLMD	NO	Small Value Procurement	N/A	Jan. 19, 2026	N/A	N/A	Jan. 23, 2026	Jan. 23, 2026	N/A	Jan. 26, 2026	N/A	Feb. 22, 2026	N/A	Feb. 27, 2026	Feb. 27, 2026	GAA 2026 - Current Fund	625,000.00	625,000.00		609,000.00	609,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	PROCUREMENT OF SECURITY GUARD SERVICES AT REC-NEAP MALIBU BATANGAS FOR THE PERIOD OF FEBRUARY 1, 2026 TO DECEMBER 31, 2026	HRDO	NO	Small Value Procurement	N/A	Jan. 20, 2026	N/A	N/A	Jan. 26, 2026	Jan. 26, 2026	N/A	Jan. 27, 2026	Jan. 28, 2026	Jan. 29, 2026	Jan. 30, 2026	Dec. 31, 2026	N/A	GAA 2026 - Current Fund	896,261.34	896,261.34		859,835.24	859,835.24		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	RING AS TOKEN FOR GOLD LOYALTEE AWARDEES FOR THE 10TH DEPED CALABARZON GAWAD BITUN AWARDING CEREMONY	HRDO	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Feb. 2, 2026	Feb. 2, 2026	N/A	Feb. 3, 2026	N/A	Feb. 19, 2026	N/A	Feb. 19, 2026	Feb. 19, 2026	GAA 2025 - Continuing Fund	60,000.00	60,000.00		60,000.00	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CERTIFICATE FRAMES FOR THE 10TH DEPED CALABARZON GAWAD BITUN AWARDING CEREMONY	HRDO	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Feb. 2, 2026	Feb. 2, 2026	N/A	Feb. 3, 2026	N/A	N/A	N/A	N/A	N/A	GAA 2025 - Continuing Fund	-	-		-	-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED
103001000100000	MANI PLANTS, CONCRETE POTS, GARDEN SOIL AND PEBBLES FOR THE BEAUTIFICATION OF THE REGIONAL OFFICE	ASD	NO	Small Value Procurement	N/A	Feb. 6, 2026	N/A	N/A	Mar. 5, 2026	Mar. 5, 2026	N/A	Mar. 6, 2026	N/A	N/A	N/A	N/A	N/A	GAA 2026 - Current Fund	-	-		-	-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	FAILED - Section 64.1 a no bids are received
103001000100000	PROCUREMENT OF MEDICAL, DENTAL AND LABORATORY SUPPLIES	ESSD	NO	Small Value Procurement	N/A	Feb. 3, 2026	N/A	N/A	Feb. 10, 2026	Feb. 10, 2026	N/A	Feb. 11, 2026	N/A	Feb. 16, 2026	N/A	Mar. 3, 2026	Mar. 3, 2026	GAA 2026 - Current Fund	479,000.00	479,000.00		473,435.00	473,435.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE ADMINISTRATIVE SERVICES DIVISION QUARTERLY DIVISION PROCESS REVIEW ON APRIL 15-16, 2026, AUGUST 4-5, 2026, OCTOBER 14-15, 2026, AND DECEMBER 28-29, 2026	ASD	NO	Small Value Procurement	N/A	Feb. 4, 2026	N/A	N/A	Feb. 9, 2026	Feb. 9, 2026	N/A	Feb. 10, 2026	N/A	Feb. 25, 2026	N/A	Dec. 29, 2026	Dec. 29, 2026	GAA 2026 - Current Fund	96,000.00	96,000.00		93,600.00	93,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE PRODUCTION OF DEPED 4A FOR YOU SEASON 7 ON (EP. 1) FEBRUARY 27, 2026, (EP. 2) APRIL 24, 2026, (EP. 3) JULY 16, 2026, (EP. 4) OCTOBER 1, 2026, (EP. 5) NOVEMBER 19, 2026 AND (EP. 6) DECEMBER 10, 2026	ORD	NO	Small Value Procurement	N/A	Feb. 5, 2026	N/A	N/A	Feb. 10, 2026	Feb. 10, 2026	N/A	Feb. 11, 2026	N/A	Feb. 25, 2026	N/A	Dec. 10, 2026	Dec. 10, 2026	GAA 2026 - Current Fund	54,000.00	54,000.00		52,650.00	52,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE ORIENTATION ON THE OPTIMIZATION OF KMT PRACTICES (BENEDS) ON FEBRUARY 26, 2026	FTAD	NO	Small Value Procurement	N/A	Feb. 5, 2026	N/A	N/A	Feb. 10, 2026	Feb. 10, 2026	N/A	Feb. 11, 2026	N/A	Feb. 25, 2026	N/A	Feb. 26, 2026	Feb. 26, 2026	GAA 2026 - Current Fund	17,400.00	17,400.00		17,371.00	17,371.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE SEMINAR WORKSHOP ON THE CONDUCT OF FY 2027 BUDGET PROPOSAL ON FEBRUARY 16-17, 2026	FINANCE	NO	Small Value Procurement	N/A	Feb. 5, 2026	N/A	N/A	Feb. 10, 2026	Feb. 10, 2026	N/A	Feb. 11, 2026	N/A	Feb. 12, 2026	N/A	Feb. 17, 2026	Feb. 17, 2026	GAA 2026 - Current Fund	120,000.00	120,000.00		114,000.00	114,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE FY 2026 REGIONAL PRIVATE SCHOOLS EDUCATION SUMMIT ON MARCH 24-25, 2026	QAD	NO	Small Value Procurement	N/A	Feb. 16, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Feb. 23, 2026	N/A	Mar. 12, 2026	N/A	Mar. 25, 2026	Mar. 25, 2026	GAA 2026 - Current Fund	872,000.00	872,000.00		872,000.00	872,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE REGIONAL OFFICE CELEBRATION OF THE 2026 NATIONAL WOMEN'S MONTH ON MARCH 9-11, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 18, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Feb. 23, 2026	N/A	Mar. 6, 2026	N/A	Mar. 13, 2026	Mar. 13, 2026	GAA 2026 - Current Fund	200,000.00	200,000.00		175,000.00	175,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE TRAINING ON THE MANAGEMENT OF ORGANIZATIONAL KNOWLEDGE ON SMB INNOVATIONS IN SCHOOL GOVERNANCE AND OPERATIONS AT REC-NEAP, MALIBU, BATANGAS ON MARCH 19-20, 2026	FTAD	NO	Small Value Procurement	N/A	Feb. 18, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Feb. 23, 2026	N/A	Mar. 12, 2026	N/A	Mar. 20, 2026	Mar. 20, 2026	GAA 2026 - Current Fund	86,800.00	86,800.00		81,200.00	81,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdslPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
103001000100000	SUPPLIES AND MATERIALS FOR THE FY 2026 REGIONAL PRIVATE SCHOOLS EDUCATION SUMMIT ON MARCH 24-25, 2026	GAD	NO	Small Value Procurement	N/A	Feb. 16, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Feb. 23, 2026	N/A	Mar. 4, 2026	N/A	Mar. 4, 2026	Mar. 25, 2026	GAA 2026 - Current Fund	19,000.00	19,000.00		17,945.00	17,945.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE COMPETENCY ENHANCEMENT TRAINING FOR REGIONAL EMPLOYEES CENTRE LEVEL 1 (CONDUCT OF CAPACITY BUILDING FOR LEVEL 1 PERSONNEL OF THE REGIONAL OFFICE ON EFFECTIVE SERVICE DELIVERY COURSE 2) ON MARCH 23-25, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 18, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Feb. 23, 2026	N/A	Mar. 17, 2026	N/A	Mar. 25, 2026	Mar. 20, 2026	GAA 2026 - Current Fund	294,000.00	294,000.00		294,000.00	294,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	PROCUREMENT OF INTERNET SERVICE PROVIDER FOR RELC-NEAP MALIWA, BATANGAS FROM APRIL 1, 2026 TO DECEMBER 31, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 18, 2026	N/A	N/A	Feb. 23, 2026	Feb. 23, 2026	N/A	Feb. 24, 2026	N/A	Mar. 16, 2026	N/A	Dec. 31, 2026	Mar. 25, 2026	GAA 2026 - Current Fund	1,203,930.00	1,203,930.00		1,203,204.00	1,203,204.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE CAPACITY BUILDING OF PLANNING PERSONNEL ON THE ANALYSIS AND INTERPRETATION OF BASIC EDUCATION DATA FOR INFORMED PLANNING ON MARCH 18-20, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 20, 2026	N/A	N/A	Feb. 24, 2026	Feb. 24, 2026	N/A	Feb. 25, 2026	N/A	Mar. 16, 2026	N/A	Mar. 20, 2026	Mar. 27, 2026	GAA 2026 - Current Fund	83,300.00	83,300.00		78,200.00	78,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE RD-SDO JOINT REVIEW AND HARMONIZATION OF THE 11TH DEPED CALABARZON GAWAD PATNUJOT GUIDELINES AND CRITERIA ON MARCH 24-25, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 20, 2026	N/A	N/A	Feb. 24, 2026	Feb. 24, 2026	N/A	Feb. 25, 2026	N/A	Mar. 17, 2026	N/A	Mar. 25, 2026	Mar. 13, 2026	GAA 2026 - Current Fund	128,000.00	128,000.00		128,000.00	128,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE VETTING AND FINALIZATION OF REGIONAL CODE OF CONDUCT ON MARCH 25-27, 2026	HRDO	NO	Small Value Procurement	N/A	Feb. 27, 2026	N/A	N/A	Mar. 5, 2026	Mar. 5, 2026	N/A	Mar. 6, 2026	N/A	Mar. 17, 2026	N/A	Mar. 27, 2026	Sep. 4, 2026	GAA 2026 - Current Fund	240,000.00	240,000.00		239,160.00	239,160.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LAWYARDS FOR THE NATIONAL SCIENCE & TECHNOLOGY FAIR 2026	CLMD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 3, 2026	Mar. 3, 2026	N/A	Mar. 4, 2026	N/A	Mar. 5, 2026	N/A	Mar. 9, 2026	Dec. 16, 2026	GAA 2026 - Current Fund	63,600.00	63,600.00		29,680.00	29,680.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MEDALS, PLAQUES, AND TROPHIES FOR THE NATIONAL SCIENCE & TECHNOLOGY FAIR 2026	CLMD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 3, 2026	Mar. 3, 2026	N/A	Mar. 4, 2026	N/A	Mar. 9, 2026	N/A	Mar. 11, 2026	Dec. 11, 2026	GAA 2026 - Current Fund	63,200.00	63,200.00		38,900.00	38,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MAK! PLANTS, CONCRETE POTS, GARDEN SOIL, AND FIBBLES FOR THE BEAUTIFICATION OF THE REGIONAL OFFICE	ASO	NO	Small Value Procurement	N/A	Feb. 27, 2026	N/A	N/A	Mar. 4, 2026	Mar. 4, 2026	N/A	Mar. 5, 2026	N/A	Mar. 17, 2026	N/A	Apr. 8, 2026	Apr. 8, 2026	GAA 2026 - Current Fund	128,000.00	128,000.00		128,000.00	128,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE NATIONAL SCIENCE & TECHNOLOGY FAIR 2026 ON MARCH 10-13, 2026	CLMD	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Mar. 2, 2026	Mar. 2, 2026	N/A	Mar. 3, 2026	Mar. 4, 2026	Mar. 5, 2026	Mar. 9, 2026	Mar. 13, 2026	Apr. 30, 2026	GAA 2026 - Current Fund	4,800,000.00	4,800,000.00		4,800,000.00	4,800,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLIES AND MATERIALS FOR THE NATIONAL SCIENCE & TECHNOLOGY FAIR 2026	CLMD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 2, 2026	Mar. 2, 2026	N/A	Mar. 3, 2026	N/A	Mar. 4, 2026	N/A	Mar. 19, 2026	Apr. 24, 2026	GAA 2026 - Current Fund	79,538.00	79,538.00		79,050.00	79,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLY AND DELIVERY FOR THE CONDUCT OF THE 2026 REGIONAL ATHLETIC ASSOCIATION MEET ON MARCH 4-13, 2026	ESSD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 2, 2026	Mar. 2, 2026	N/A	Mar. 3, 2026	N/A	Mar. 4, 2026	N/A	Mar. 10, 2026	Apr. 30, 2026	GAA 2026 - Current Fund	197,978.80	197,978.80		197,860.00	197,860.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MEDICINES FOR THE CONDUCT OF THE 2026 REGIONAL ATHLETIC ASSOCIATION MEET ON MARCH 4-13, 2026	ESSD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 2, 2026	Mar. 2, 2026	N/A	Mar. 3, 2026	N/A	Mar. 5, 2026	N/A	Mar. 6, 2026	Dec. 18, 2026	GAA 2026 - Current Fund	150,000.00	150,000.00		144,370.00	144,370.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	TWO (2) NEW BIOMETRICS DEVICES WITH CORRESPONDING SOFTWARE/SYSTEM AND OTHERS (INSTALLATION AND CARDS)	ASO	NO	Small Value Procurement	N/A	Feb. 16, 2026	N/A	N/A	Feb. 20, 2026	Feb. 20, 2026	N/A	Mar. 6, 2026	N/A	N/A	N/A	N/A	N/A	GAA 2026 - Current Fund	-			-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	FAILED - Section 64.1 a no bids are received
103001000100000	CATERING SERVICES FOR THE HUMAN RESOURCE DEVELOPMENT DIVISION - NEAP-RELC (HRDO-NEAP-RELC QUARTERLY DIVISION PROCESS REVIEW (QPR) ON APRIL 20-21, 2026 AND SEPTEMBER 3-4, 2026	HRDO	NO	Small Value Procurement	N/A	Mar. 6, 2026	N/A	N/A	Mar. 12, 2026	Mar. 12, 2026	N/A	Mar. 13, 2026	N/A	Apr. 18, 2026	N/A	Sep. 4, 2026	May. 13, 2026	GAA 2026 - Current Fund	31,200.00	31,200.00		30,420.00	30,420.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE QUARTERLY PROGRAM IMPLEMENTATION REVIEW AND PERFORMANCE ASSESSMENT (PIRAP) FOR REGIONAL OFFICE (RO) CUM REPORTING OF REGIONAL EDUCATION DEVELOPMENT PLAN (REDP) PROGRESS MONITORING RESULTS ON APRIL 18, 2026, JULY 14, 2026, OCTOBER 13, 2026 AND DECEMBER 16, 2026	GAD	NO	Small Value Procurement	N/A	Mar. 6, 2026	N/A	N/A	Mar. 12, 2026	Mar. 12, 2026	N/A	Mar. 13, 2026	N/A	Apr. 10, 2026	N/A	Dec. 16, 2026	May. 6, 2026	GAA 2026 - Current Fund	120,000.00	120,000.00		117,000.00	117,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELC, MALIWA, BATANGAS FOR THE QUARTERLY PRE-PROGRAM IMPLEMENTATION REVIEW (PRE-PRI) WORKSHOP ON APRIL 7-8, 2026, JULY 7-8, 2026, OCTOBER 6-7, 2026 AND DECEMBER 10-11, 2026	HRDO	NO	Small Value Procurement	N/A	Mar. 6, 2026	N/A	N/A	Mar. 12, 2026	Mar. 12, 2026	N/A	Mar. 13, 2026	N/A	N/A	N/A	N/A	N/A	GAA 2026 - Current Fund	-			-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled - Executive Order No. 110 - State of National Emergency
103001000100000	RENTAL OF COMPLETE TV BROADCASTING EQUIPMENT FOR THE EDUCATION BOOTCAMP SERIES FOR CAMPUS JOURNALISM ON APRIL 6-8, 2026	CLMD	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Apr. 7, 2026	N/A	Apr. 8, 2026	May. 22, 2026	GAA 2026 - Current Fund	435,000.00	435,000.00		417,000.00	417,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	POLO SHIRTS FOR THE FY 2025 NATIONAL ASSESSMENT FOR SCHOOL HEADS (NASH) BATCH 2 ON MARCH 29, 2026	HRDO	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 13, 2026	Mar. 13, 2026	N/A	Mar. 16, 2026	N/A	Mar. 19, 2026	N/A	May. 22, 2026	May. 22, 2026	Assessment Fee	83,400.00	83,400.00		83,400.00	83,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLIES, MATERIALS AND EQUIPMENT FOR USE BY THE GENERAL SERVICES UNIT	ASO	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Apr. 6, 2026	N/A	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	74,610.00	74,610.00		67,125.00	67,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	OFFICIAL UNIFORMS FOR THE EDUCATION BOOTCAMP SERIES FOR CAMPUS JOURNALISM ON APRIL 6-8, 2026	CLMD	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Mar. 31, 2026	N/A	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	137,500.00	137,500.00		103,125.00	103,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	COMMONLY USED SUPPLIES, JAMTORIALS AND COMPUTER PRINTER INKS FOR USE AT THE REGIONAL OFFICE (1st QUARTER) - LOT 1	ASO	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Apr. 8, 2026	N/A	Apr. 15, 2026	Apr. 15, 2026	GAA 2026 - Current Fund	635,570.00	635,570.00		630,022.00	630,022.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdslPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (# applicable)	
103001000100000	COMMONLY USED SUPPLIES, JANITORIALS AND COMPUTER PRINTER INKS FOR USE AT THE REGIONAL OFFICE (1st QUARTER) - LOT 2	ASD	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Apr. 8, 2026	N/A	May. 15, 2026	May. 15, 2026	GAA 2026 - Current Fund	61,740.00	61,740.00		58,381.00	58,381.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	COMMONLY USED SUPPLIES, JANITORIALS AND COMPUTER PRINTER INKS FOR USE AT THE REGIONAL OFFICE (1st QUARTER) - LOT 3	ASD	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Mar. 18, 2026	Mar. 18, 2026	N/A	Mar. 19, 2026	N/A	Apr. 8, 2026	N/A	May. 14, 2026	May. 14, 2026	GAA 2026 - Current Fund	104,000.00	104,000.00		98,500.00	98,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	BARONG CLOTH FOR THE TRAINING OF TRAINERS ON GENDER AND DEVELOPMENT ON APRIL 22-24, 2026	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	May. 17, 2026	N/A	Apr. 24, 2026	May. 22, 2026	GAA 2026 - Current Fund	15,000.00	15,000.00		14,995.00	14,995.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CONSUMABLE SUPPLIES FOR USE AT THE RELC-NEAP IN MALVAR, BATANGAS	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 30, 2026	N/A	May. 29, 2026	May. 29, 2026	GAA 2026 - Current Fund	154,219.50	154,219.50		126,348.00	126,348.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	TRAVEL INSURANCE FOR THE LEARNER-PARTICIPANTS IN THE 2026 NATIONAL FESTIVAL OF TALENTS IN ROSAS CITY CAPIZ, REGION VI ON APRIL 17-23, 2026	CLMD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 15, 2026	N/A	Apr. 23, 2026	Nov. 12, 2026	GAA 2026 - Current Fund	7,800.00	7,800.00		7,800.00	7,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES AT NEAP- RELC, MALVAR, BATANGAS FOR THE SMART SERVICE: BUILDING DIGITAL AND QUALITY NON-TEACHING PERSONNEL ON APRIL 29-30, 2026	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 21, 2026	N/A	Apr. 30, 2026	May. 22, 2026	GAA 2026 - Current Fund	61,250.00	61,250.00		57,300.00	57,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES AT NEAP-RELC, MALVAR, BATANGAS FOR THE TRAINING OF TRAINERS ON GENDER AND DEVELOPMENT ON APRIL 22-24, 2026	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 21, 2026	N/A	Apr. 24, 2026	May. 22, 2026	GAA 2026 - Current Fund	85,750.00	85,750.00		80,500.00	80,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE PROPOSAL PRESENTATION OF RESEARCH UNDER THE 11TH CYCLE EDUCATION RESEARCH FUND (BERF) on APRIL 28-30, 2026	PPRD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 23, 2026	N/A	Apr. 30, 2026	May. 29, 2026	GAA 2026 - Current Fund	28,800.00	28,800.00		28,080.00	28,080.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE QUARTERLY ASSURANCE DIVISION (QAD) DIVISION PROCESS REVIEW (DPR) on APRIL 20-21, 2026, JULY 6-7, 2026, OCTOBER 15-16, 2026 AND DECEMBER 17-18, 2026	QAD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 23, 2026	N/A	Dec. 18, 2026	Jun. 3, 2026	GAA 2026 - Current Fund	67,200.00	67,200.00		65,520.00	65,520.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	SUPPLIES, MATERIALS AND PRINTERS FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 27-30, 2026 (GRADES), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TLE) - LOT 1	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 17, 2026	N/A	Apr. 17, 2026	May. 14, 2026	GAA 2026 - Current Fund	986,250.00	986,250.00		626,140.00	626,140.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	SUPPLIES, MATERIALS AND PRINTERS FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 27-30, 2026 (GRADES), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TLE) - LOT 2	HRDD	NO	Small Value Procurement	N/A	Mar. 31, 2026	N/A	N/A	Apr. 6, 2026	Apr. 6, 2026	N/A	Apr. 7, 2026	N/A	Apr. 21, 2026	N/A	Apr. 21, 2026	Jun. 4, 2026	GAA 2026 - Current Fund	35,250.00	35,250.00		35,250.00	35,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE QUARTERLY PRE-PROGRAM IMPLEMENTATION REVIEW (PRE-PIR) WORKSHOP on JULY 7-8, 2026, OCTOBER 6-7, 2026 and DECEMBER 10-11, 2026	QAD	NO	Small Value Procurement	N/A	Apr. 7, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	N/A	May. 7, 2026	N/A	Dec. 11, 2026	Jun. 5, 2026	GAA 2026 - Current Fund	79,200.00	79,200.00		77,220.00	77,220.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE NATIONAL QUALITY MANAGEMENT SYSTEM (NQMS) SURVEILLANCE AUDIT ON MAY 13, 2026	QAD	NO	Small Value Procurement	N/A	Apr. 8, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	N/A	Apr. 29, 2026	N/A	May. 13, 2026	Jun. 25, 2026	GAA 2026 - Current Fund	111,000.00	111,000.00		111,000.00	111,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE CY 2026 QUARTERLY QUALITY MANAGEMENT REVIEW ON APRIL 27, 2026, JULY 20, 2026, OCTOBER 19, 2026, AND DECEMBER 7, 2026 AND SPECIAL MANAGEMENT REVIEW ON MAY 6, 2026	QAD	NO	Small Value Procurement	N/A	Apr. 7, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	N/A	Apr. 24, 2026	N/A	May. 6, 2026	Jun. 18, 2026	GAA 2026 - Current Fund	120,000.00	120,000.00		120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	CATERING SERVICES FOR THE SEMI-ANNUAL CONFERENCE ON THE SYSTEMATIC SHARING AND APPLICATION OF SOUND PRACTICES ON KNOWLEDGE MANAGEMENT (BLENDOS) on APRIL 24, 2026 and OCTOBER 8, 2026	PTAD	NO	Small Value Procurement	N/A	Mar. 13, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	N/A	Apr. 23, 2026	N/A	Oct. 8, 2026	Jun. 25, 2026	GAA 2026 - Current Fund	34,800.00	34,800.00		34,800.00	34,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 27-30, 2026 (GRADE 6), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TLE) - LOT 1	HRDD	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	Mar. 31, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	Apr. 15, 2026	Apr. 22, 2026	Apr. 24, 2026	May. 22, 2026	Jun. 25, 2026	GAA 2026 - Current Fund	6,888,000.00	6,888,000.00		6,888,000.00	6,888,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 27-30, 2026 (GRADE 6), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TLE) - LOT 2	HRDD	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	Mar. 31, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	Apr. 15, 2026	Apr. 13, 2026	Apr. 24, 2026	May. 22, 2026	Jun. 30, 2026	GAA 2026 - Current Fund	9,506,000.00	9,506,000.00		9,506,332.00	9,506,332.00		N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 27-30, 2026 (GRADE 6), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TLE) - LOT 3	HRDD	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	Mar. 31, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	Apr. 15, 2026	Apr. 23, 2026	Apr. 24, 2026	May. 22, 2026	Jun. 18, 2026	GAA 2026 - Current Fund	4,968,000.00	4,968,000.00		4,968,000.00	4,968,000.00		N/A	N/A	N/A	N/A	N/A	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdslPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF DIVISION TRAINERS FOR THE REVISED GRADES 6, 9 AND 10 CURRICULUM on APRIL 29-30, 2026 (GRADE 6), MAY 5-8, 2026 (GRADE 9), MAY 12-16, 2026 (GRADE 10) AND MAY 19-22, 2026 (GRADES 6, 9, 10 TUE) - LOT 4	HRDO	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	Mar. 31, 2026	N/A	N/A	Apr. 13, 2026	Apr. 13, 2026	N/A	Apr. 14, 2026	Apr. 20, 2026	Apr. 23, 2026	Apr. 24, 2026	May 22, 2026	Jun. 29, 2026	GAA 2026 - Current Fund	5,728,000.00	5,728,000.00		5,728,000.00	5,728,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE POST 2026 REGIONAL ATHLETIC ASSOCIATION MEET ON APRIL 15, 2026	ESSD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Apr. 30, 2026	Apr. 30, 2026	N/A	Apr. 13, 2026	N/A	Apr. 30, 2026	N/A	Apr. 15, 2026	Jun. 23, 2026	GAA 2026 - Current Fund	55,200.00	55,200.00		55,200.00	55,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	BED FRAME WITH FOAM & BED ACCESSORIES	ASD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Mar. 23, 2026	Mar. 23, 2026	N/A	Mar. 23, 2026	N/A	Apr. 30, 2026	N/A	Apr. 30, 2026	Apr. 30, 2026	GAA 2026 - Current Fund	29,000.00	29,000.00		29,000.00	29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	INTERNET SERVICE BACK UP FOR DEPED REGION IV-A CALABARZON on MAY 1, 2026 TO DECEMBER 31, 2026	ORD	NO	Small Value Procurement	N/A	Apr. 14, 2026	N/A	N/A	Apr. 17, 2026	Apr. 17, 2026	N/A	Apr. 20, 2026	N/A	Apr. 30, 2026	N/A	Dec. 31, 2026	Jul. 10, 2026	GAA 2026 - Current Fund	209,000.00	209,000.00		208,446.00	208,446.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLIES AND MATERIALS FOR THE REGIONAL TRAINING OF ALTERNATIVE LEARNING SYSTEM (ALS) TEACHERS AND IMPLEMENTERS ON THE REVISED ALS K TO 10 CURRICULUM	CLMD	NO	Small Value Procurement	N/A	Apr. 14, 2026	N/A	N/A	Apr. 17, 2026	Apr. 17, 2026	N/A	Apr. 20, 2026	N/A	Apr. 30, 2026	N/A	Apr. 30, 2026	Jul. 30, 2026	GAA 2025 - Continuing Fund	76,430.00	76,430.00		62,255.00	62,255.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF REAL PROPERTY AND VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF ALTERNATIVE LEARNING SYSTEM (ALS) TEACHERS AND IMPLEMENTERS ON THE REVISED ALS K TO 10 CURRICULUM ON MAY 13-16, 2026	CLMD	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	Apr. 14, 2026	N/A	N/A	Apr. 17, 2026	Apr. 17, 2026	N/A	Apr. 20, 2026	Apr. 24, 2026	May. 7, 2026	May. 8, 2026	May. 15, 2026	Jul. 3, 2026	GAA 2025 - Continuing Fund	1,194,000.00	1,194,000.00		1,133,106.00	1,133,106.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SERVICE PROVIDER FOR THE SCHEDULED GENERAL CLEANING OF ALL AIR CONDITIONING UNITS IN THE REGIONAL OFFICE on MAY 4-8, 2026	ASD	NO	Small Value Procurement	N/A	Apr. 16, 2026	N/A	N/A	Apr. 20, 2026	Apr. 20, 2026	N/A	Apr. 23, 2026	N/A	May. 4, 2026	N/A	May. 8, 2026	Jul. 3, 2026	GAA 2026 - Current Fund	90,480.00	90,480.00		73,900.00	73,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLIES AND MATERIALS FOR THE 2026 PALANGONG PAMBANSA	ESSD	NO	Small Value Procurement	N/A	Apr. 20, 2026	N/A	N/A	Apr. 24, 2026	Apr. 24, 2026	N/A	Apr. 27, 2026	N/A	May. 6, 2026	N/A	May. 18, 2026	Jul. 3, 2026	GAA 2026 - Current Fund	146,586.35	146,586.35		88,640.00	88,640.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE MAKING SCHOOLS INCLUSIVE ON MAY 12-14, 2026	HRDO	NO	Small Value Procurement	N/A	Apr. 20, 2026	N/A	N/A	Apr. 24, 2026	Apr. 24, 2026	N/A	Apr. 27, 2026	N/A	May. 5, 2026	N/A	May. 14, 2026	May. 14, 2026	GAA 2026 - Current Fund	171,000.00	171,000.00		161,000.00	161,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE EFFECTIVE CLASSROOM MANAGEMENT THROUGH POSITIVE DISCIPLINE (BATCH 2) ON MAY 20-22, 2026	HRDO	NO	Small Value Procurement	N/A	Apr. 20, 2026	N/A	N/A	Apr. 24, 2026	Apr. 24, 2026	N/A	Apr. 27, 2026	N/A	May. 5, 2026	N/A	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	183,750.00	183,750.00		172,500.00	172,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE EDUCATION ASSESSMENT AND RESEARCH - DESIGN AND DEVELOPMENT OF PISA-LIKE AND OTHER HARMONIZED REGIONAL ASSESSMENT TOOL FOR CALABARZON LEARNERS ON MAY 25-28, 2026	CLMD	NO	Small Value Procurement	N/A	Apr. 20, 2026	N/A	N/A	Apr. 24, 2026	Apr. 24, 2026	N/A	Apr. 27, 2026	N/A	May. 7, 2026	N/A	May. 29, 2026	May. 29, 2026	GAA 2026 - Current Fund	800,000.00	800,000.00		780,000.00	780,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	REPAIR AND REPLACEMENT OF PARTS OF GETSTETNER CORNER OF PROCUREMENT, ASSET & LEGAL UNITS	ASD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	Apr. 27, 2026	Apr. 27, 2026	N/A	Apr. 28, 2026	N/A	May. 11, 2026	N/A	May. 18, 2026	May. 18, 2026	GAA 2026 - Current Fund	38,999.20	38,999.20		38,999.20	38,999.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MEDICAL SUPPLIES FOR THE 2026 PALANGONG PAMBANSA	ESSD	NO	Small Value Procurement	N/A	Apr. 21, 2026	N/A	N/A	Apr. 27, 2026	Apr. 27, 2026	N/A	Apr. 28, 2026	N/A	May. 6, 2026	N/A	May. 18, 2026	May. 18, 2026	GAA 2026 - Current Fund	619,600.30	619,600.30		618,646.00	618,646.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE FIELD OPERATIONS ON THE TA PLANNING WORKSHOP ON THE EFFECTIVE IMPLEMENTATION OF EDUCATIONAL PROGRAMS AND PROJECTS ON MAY 21, 2026 AND NOVEMBER 12, 2026	FTAD	NO	Small Value Procurement	N/A	Apr. 20, 2026	N/A	N/A	Apr. 27, 2026	Apr. 27, 2026	N/A	Apr. 28, 2026	N/A	May. 20, 2026	N/A	Nov. 12, 2026	Nov. 12, 2026	GAA 2026 - Current Fund	28,800.00	28,800.00		28,800.00	28,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SUPPLIES, MATERIALS, LAPTOP CLICKER AND PRINTER FOR THE REGIONAL TRAINING OF TEACHERS ON STRENGTHENED SENIOR HIGH SCHOOL CURRICULUM	HRDO	NO	Small Value Procurement	N/A	Apr. 22, 2026	N/A	N/A	Apr. 28, 2026	Apr. 28, 2026	N/A	Apr. 29, 2026	N/A	May. 4, 2026	N/A	May. 19, 2026	May. 19, 2026	GAA 2026 - Current Fund	116,775.00	116,775.00		116,033.00	116,033.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF TEACHERS ON STRENGTHENED SENIOR HIGH SCHOOL CURRICULUM ON MAY 19-22, 2026 - LOT 1	HRDO	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Apr. 28, 2026	Apr. 28, 2026	N/A	Apr. 29, 2026	May. 4, 2026	May. 6, 2026	May. 11, 2026	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	2,320,000.00	2,320,000.00		2,320,000.00	2,320,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE REGIONAL TRAINING OF TEACHERS ON STRENGTHENED SENIOR HIGH SCHOOL CURRICULUM ON MAY 19-22, 2026 - LOT 2	HRDO	NO	Negotiated Procurement- Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Apr. 28, 2026	Apr. 28, 2026	N/A	Apr. 29, 2026	May. 4, 2026	May. 6, 2026	May. 11, 2026	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	2,728,000.00	2,728,000.00		2,700,720.00	2,700,720.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	STEEL CABINETS FOR CASH SECTION	ASD	NO	Small Value Procurement	N/A	Apr. 30, 2026	N/A	N/A	May. 6, 2026	May. 6, 2026	N/A	May. 7, 2026	N/A	May. 11, 2026	N/A	May. 22, 2026	May. 22, 2026	GAA 2026 - Current Fund	111,000.00	111,000.00		111,000.00	111,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE STRENGTHENING SCIENCE INVESTIGATORY PROJECTS (SIP) EXPERTISE OF SHS SCIENCE AND RESEARCH TEACHERS ON MAY 26-29, 2026	HRDO	NO	Small Value Procurement	N/A	Apr. 30, 2026	N/A	N/A	May. 6, 2026	May. 6, 2026	N/A	May. 7, 2026	N/A	May. 18, 2026	N/A	May. 29, 2026	May. 29, 2026	GAA 2026 - Current Fund	141,050.00	141,050.00		132,320.00	132,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	PROCUREMENT OF UNIFORMS FOR THE PARTICIPATION OF DEPED REGION IV-A CALABARZON IN THE 2026 PALANGONG PAMBANSA WITH REFERENCE NUMBER ROVA-26-01	ESSD	NO	Competitive Bidding (Public Bidding)	Apr. 15, 2026	Apr. 16, 2026	Apr. 24, 2026	N/A	May. 6, 2026	May. 7, 2026	May. 8, 2026	May. 11, 2026	May. 12, 2026	May. 14, 2026	May. 15, 2026	May. 23, 2026	May. 23, 2026	GAA 2026 - Current Fund	5,401,172.50	5,401,172.50		4,541,650.00	4,541,650.00		OPTCA, PCCL TAN, ROVA-CDA	Apr. 15, 2026	N/A	Apr. 15, 2026	Apr. 15, 2026	May. 7, 2026	May. 22, 2026	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AdslPost of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE WORKSHOP ON THE DEVELOPMENT OF SCALES AND ANALYSIS FOR ABL AND FLT AND ASSESSMENT TOOLS FOR FUNCTIONAL EDUCATION AND LITERACY PROGRAM - FINANCIAL EDUCATION ON JUNE 3-5, 2026	HRDO	NO	Small Value Procurement	N/A	May 7, 2026	N/A	N/A	May 11, 2026	May 11, 2026	N/A	May 12, 2026	N/A	May 25, 2026	N/A	Jun 3, 2026	Jun 3, 2026	GAA 2026 - Current Fund	115,150.00	115,150.00		108,100.00	108,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE REGIONAL ORIENTATION ON LEARNING SYSTEMS REFORM POLICIES FOR OTHER REGIONAL AND DIVISION PERSONNEL, SCHOOL HEADS, AND TEACHERS ON MAY 14, 2026	CLMD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	May 11, 2026	May 11, 2026	N/A	May 12, 2026	N/A	May 20, 2026	N/A	May 14, 2026	May 14, 2026	GAA 2026 - Current Fund	63,000.00	63,000.00		63,000.00	63,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	TRAVEL INSURANCE FOR THE PALARONG PAMBANGSA 2026 FROM MAY 17, 2026 TO JUNE 6, 2026	ESSD	NO	Small Value Procurement	N/A	May 8, 2026	N/A	N/A	May 12, 2026	May 12, 2026	N/A	May 13, 2026	N/A	May 15, 2026	N/A	Jun 6, 2026	Jun 6, 2026	GAA 2026 - Current Fund	203,600.00	203,600.00		178,150.00	178,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE CONDUCT OF REGIONAL OPLAN BALKI ESKWELA (ORBE) 2026 ON JUNE 4, 2026	ORD	NO	Small Value Procurement	N/A	May 12, 2026	N/A	N/A	May 18, 2026	May 18, 2026	N/A	May 19, 2026	N/A	Jun 1, 2026	N/A	Jun 4, 2026	Jun 4, 2026	GAA 2026 - Current Fund	97,200.00	97,200.00		89,100.00	89,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE DIVISION CAPACITY BUILDING ON FOOD SAFETY AND SANITATION IN SCHOOLS- SAFEGUARDING LEARNERS THROUGH PROPER FOOD HANDLING, HYGIENE, AND SAFE SERVICE PRACTICES ON JUNE 4-5, 2026	HRDO	NO	Small Value Procurement	N/A	May 12, 2026	N/A	N/A	May 18, 2026	May 18, 2026	N/A	May 19, 2026	N/A	May 25, 2026	N/A	Jun 5, 2026	Jun 5, 2026	GAA 2026 - Current Fund	77,500.00	77,500.00		72,500.00	72,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE SCREENING AND EVALUATION PROCESS FOR THE DEPED CALABARZON 11TH GANAPAD PATNUGOT NOMINEES (STAGE 1) ON JUNE 24-25, 2026	HRDO	NO	Small Value Procurement	N/A	May 12, 2026	N/A	N/A	May 18, 2026	May 18, 2026	N/A	May 19, 2026	N/A	May 20, 2026	N/A	Jun 25, 2026	Jun 25, 2026	GAA 2026 - Current Fund	160,000.00	160,000.00		152,000.00	152,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE TRAINING WORKSHOP IN STRENGTHENING STRATEGIC CAPACITY OF FIELD OFFICES IN THE DELIVERY OF TA INTERVENTIONS (BLENDED) ON JUNE 18, 2026	FTAD	NO	Small Value Procurement	N/A	May 14, 2026	N/A	N/A	May 20, 2026	May 20, 2026	N/A	May 21, 2026	N/A	Jun 17, 2026	N/A	Jun 18, 2026	Jun 18, 2026	GAA 2026 - Current Fund	13,200.00	13,200.00		12,870.00	12,870.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	SMART 55-INCH TELEVISION, HDMI CABLE 50 METERS AND UNIVERSAL MOVABLE TV STAND WITH BRACKET	FTAD	NO	Small Value Procurement	N/A	May 14, 2026	N/A	N/A	May 20, 2026	May 20, 2026	N/A	May 21, 2026	N/A	May 26, 2026	N/A	May 27, 2026	May 27, 2026	GAA 2026 - Current Fund	45,900.00	45,900.00		45,900.00	45,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE ENHANCING PROGRAM IMPLEMENTATION STRENGTHENING PERFORMANCE THROUGH CAPABILITY BUILDING IN SUPPORT SERVICES ON JUNE 24-25, 2026	ESSD	NO	Small Value Procurement	N/A	May 21, 2026	N/A	N/A	May 28, 2026	May 28, 2026	N/A	May 28, 2026	N/A	Jun 22, 2026	N/A	Jun 25, 2026	Jun 25, 2026	GAA 2026 - Current Fund	23,000.00	23,000.00		22,310.00	22,310.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	TAMPALUNGS FOR THE REGIONAL OPLAN BALKI ESKWELA (ORBE) 2026 LAUNCH ON JUNE 4, 2026	ORD	NO	Direct Acquisition	N/A	N/A	N/A	N/A	May 22, 2026	May 22, 2026	N/A	May 25, 2026	N/A	Jun 2, 2026	N/A	Jun 4, 2026	Jun 4, 2026	GAA 2026 - Current Fund	2,000.00	2,000.00		2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	POLO SHIRTS FOR THE REGIONAL OPLAN BALKI ESKWELA (ORBE) 2026 LAUNCH ON JUNE 4, 2026	ORD	NO	Small Value Procurement	N/A	May 19, 2026	N/A	N/A	May 25, 2026	May 25, 2026	N/A	May 26, 2026	N/A	Jun 3, 2026	N/A	Jun 4, 2026	Jun 4, 2026	GAA 2026 - Current Fund	57,150.00	57,150.00		44,196.00	44,196.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	NEW MULTI-FUNCTION PRINTER	ASD	NO	Small Value Procurement	N/A	May 19, 2026	N/A	N/A	May 25, 2026	May 25, 2026	N/A	May 26, 2026	N/A	Jul 1, 2026	N/A	Jul 15, 2026	Jul 15, 2026	GAA 2026 - Current Fund	20,000.00	20,000.00		17,500.00	17,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	MULTI-COPY PAPER FOR USE OF THE REGIONAL OFFICE	ASD	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 9, 2026	Jun 9, 2026	N/A	Jun 10, 2026	N/A	Jun 17, 2026	N/A	Jun 24, 2026	Jun 24, 2026	GAA 2026 - Current Fund	130,000.00	130,000.00		105,975.00	105,975.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE CAPACITATION OF HEALTH PERSONNEL RELATED TO THE IMPLEMENTATION OF CHILD AND ADOLESCENT REPRODUCTIVE HEALTH (CARH) PROGRAMS ON JUNE 24-25, 2026	HRDO	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 8, 2026	Jun 8, 2026	N/A	Jun 9, 2026	N/A	Jun 23, 2026	N/A	Jun 25, 2026	Jun 25, 2026	GAA 2026 - Current Fund	-			-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED
103001000100000	CATERING SERVICES AT NEAP-RELIC, MALVAR, BATANGAS FOR THE MID-TERM PROGRAM IMPLEMENTATION REVIEW AND PERFORMANCE ASSESSMENT FOR REGIONAL OFFICE FUNCTIONAL DIVISION (RD FDS) AND SCHOOLS DIVISION OFFICES (SDOs) ON JUNE 29-30, 2026	HRDO	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 8, 2026	Jun 8, 2026	N/A	Jun 9, 2026	N/A	Jun 23, 2026	N/A	Jun 30, 2026	Jun 30, 2026	GAA 2026 - Current Fund	65,100.00	65,100.00		60,900.00	60,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE WORKSHOP ON THE RECRUITMENT/ENVIRONMENT OF 2026 OPCS AND IPCS OF ADMINISTRATIVE SERVICES DIVISION PERSONNEL ON JUNE 16-18, 2026	ASD	NO	Small Value Procurement	N/A	Jun 5, 2026	N/A	N/A	Jun 9, 2026	Jun 9, 2026	N/A	Jun 10, 2026	N/A	Jun 15, 2026	N/A	Jun 18, 2026	Jun 18, 2026	GAA 2026 - Current Fund	54,000.00	54,000.00		54,000.00	54,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE PRIDE MONTH CELEBRATION ON JUNE 29, 2026	HRDO	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 9, 2026	Jun 9, 2026	N/A	Jun 10, 2026	N/A	Jun 25, 2026	N/A	Jun 29, 2026	Jun 29, 2026	GAA 2026 - Current Fund	90,000.00	90,000.00		90,000.00	90,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE PROJECT LEAP- LEARNERS EMPOWERMENT AND ADVANCEMENT PROGRAM (TRAINING AND CAPACITY BUILDING ON LEADERSHIPS AND SKILLS DEVELOPMENT FOR YOUTH FORMATORS WITH INTEGRATION OF MENTAL HEALTH AND YES - O CAMP) ON JUNE 22-23, 2026	ESSD	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 9, 2026	Jun 9, 2026	N/A	Jun 10, 2026	N/A	Jun 15, 2026	N/A	Jun 23, 2026	Jun 23, 2026	GAA 2026 - Current Fund	60,000.00	60,000.00		60,000.00	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE WORKSHOP ON CONVERTING RESEARCH FINDINGS INTO POLICY RECOMMENDATIONS THROUGH POLICY BELIEFS ON JUNE 24-26, 2026	PPRD	NO	Small Value Procurement	N/A	Jun 3, 2026	N/A	N/A	Jun 8, 2026	Jun 8, 2026	N/A	Jun 9, 2026	N/A	Jun 15, 2026	N/A	Jun 26, 2026	Jun 26, 2026	GAA 2026 - Current Fund	182,000.00	182,000.00		182,400.00	182,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	ADVOCACY MATERIAL FOR THE 2026 NUTRITION MONTH ACTIVITIES	ESSD	NO	Small Value Procurement	N/A	Jun 9, 2026	N/A	N/A	Jun 15, 2026	Jun 15, 2026	N/A	Jun 16, 2026	N/A	Jun 22, 2026	N/A	Jul 7, 2026	Jul 7, 2026	GAA 2026 - Current Fund	4,000.00	4,000.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
103001000100000	FOOD AND ACCOMMODATION FOR THE PROJECT LEAP- LEARNERS EMPOWERMENT AND ADVANCEMENT PROGRAM (TRAINING AND CAPACITY BUILDING ON LEADERSHIPS AND SKILLS DEVELOPMENT FOR YOUTH FORMATORS WITH INTEGRATION OF MENTAL HEALTH AND YES - O CAMP) ON JULY 7 - 10, 2026	ESSD	NO	Small Value Procurement	N/A	Jun. 9, 2026	N/A	N/A	Jun. 15, 2026	Jun. 15, 2026	N/A	Jun. 16, 2026	N/A	Jun. 25, 2026	N/A	Jul. 10, 2026	Jul. 10, 2026	GAA 2026 - Current Fund	638,000.00	638,000.00		638,000.00	638,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	FOOD AND ACCOMMODATION FOR THE PROJECT LEAP- LEARNERS EMPOWERMENT AND ADVANCEMENT PROGRAM (TRAINING AND CAPACITY BUILDING ON LEADERSHIPS AND SKILLS DEVELOPMENT FOR LEARNERS WITH INTEGRATION OF MENTAL HEALTH AND YES - O CAMP) ON JULY 28- 30, 2026	ESSD	NO	Small Value Procurement	N/A	Jun. 9, 2026	N/A	N/A	Jun. 15, 2026	Jun. 15, 2026	N/A	Jun. 16, 2026	N/A	Jun. 25, 2026	N/A	Jul. 30, 2026	Jul. 30, 2026	GAA 2026 - Current Fund	780,000.00	780,000.00		780,000.00	780,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	CATERING SERVICES FOR THE REGIONAL OFFICE- SCHOOLS DIVISION OFFICE REGIONAL LEGAL EXECUTIVE COORDINATION MEETING (RLEEXECOM) ON JULY 2, 2026	ORD	NO	Small Value Procurement	N/A	Jun. 9, 2026	N/A	N/A	Jun. 15, 2026	Jun. 15, 2026	N/A	Jun. 16, 2026	Jun. 16, 2026	Jul. 1, 2026	Jun. 16, 2026	Jul. 2, 2026	Jul. 2, 2026	GAA 2026 - Current Fund	21,000.00	21,000.00		21,000.00	21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	TABLETS FOR FEEDBACK	ORD	NO	Small Value Procurement	N/A	Jun. 10, 2026	N/A	N/A	Jun. 16, 2026	Jun. 16, 2026	N/A	Jun. 17, 2026	N/A	N/A	N/A	N/A	N/A	GAA 2026 - Current Fund	-			-			N/A	N/A	N/A	N/A	N/A	N/A	FAILED - Section 64.1.b under IRR RA No. 12099 - bidders are declared ineligible
103001000100000	CATERING SERVICES AT NEAP-RELC, MALVARI, BATANGAS FOR THE WORKSHOP ON THE QUALITY ASSURANCE OF SDQ CONTEXTUALIZED LEARNING RESOURCES (PHASE 1) ON JULY 14-16, 2026	HRDO	NO	Small Value Procurement	N/A	Jun. 17, 2026	N/A	N/A	Jun. 22, 2026	Jun. 22, 2026	N/A	Jun. 23, 2026	N/A	Jul. 13, 2026	N/A	Jul. 16, 2026	Jul. 16, 2026	GAA 2026 - Current Fund	122,500.00	122,500.00		115,000.00	115,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE CAREER GUIDANCE PROGRAM (CGP) - SCHOOL-BASED TRAINING ON CAREER ADVOCATES (SBTCA) on JUNE 22-26, 2026 - LOT 1	ESSD	NO	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Jun. 16, 2026	Jun. 16, 2026	N/A	Jun. 17, 2026	Jun. 18, 2026	Jun. 19, 2026	Jun. 22, 2026	Jun. 26, 2026	Jun. 26, 2026	GAA 2026 - Current Fund	2,710,000.00	2,710,000.00		2,682,900.00	2,682,900.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE CAREER GUIDANCE PROGRAM (CGP) - SCHOOL-BASED TRAINING ON CAREER ADVOCATES (SBTCA) on JUNE 22-26, 2026 - LOT 2	ESSD	NO	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Jun. 16, 2026	Jun. 16, 2026	N/A	Jun. 17, 2026	Jun. 18, 2026	Jun. 19, 2026	Jun. 22, 2026	Jun. 26, 2026	Jun. 26, 2026	GAA 2026 - Current Fund	2,710,000.00	2,710,000.00		2,710,000.00	2,710,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
103001000100000	LEASE OF VENUE WITH FOOD AND ACCOMMODATION FOR THE CAREER GUIDANCE PROGRAM (CGP) - SCHOOL-BASED TRAINING ON CAREER ADVOCATES (SBTCA) on JUNE 22-26, 2026 - LOT 3	ESSD	NO	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Jun. 16, 2026	Jun. 16, 2026	N/A	Jun. 17, 2026	Jun. 18, 2026	Jun. 19, 2026	Jun. 22, 2026	Jun. 26, 2026	Jun. 26, 2026	GAA 2026 - Current Fund	2,730,000.00	2,730,000.00		2,730,000.00	2,730,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
Total																		-	-	-	-	-	-								

Total Allotted Budget of Procurement Activities	71,421,765.03	71,421,765.03	-			
Total Contract Price of Procurement Activities Conducted				69,033,418.16	69,033,418.16	-
Total Savings (Total Allotted Budget - Total Contract Price)	2,388,346.87					

Code (PAP)	Procurement Project	PMOI/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
ONGOING PROCUREMENT ACTIVITIES																																	
103001000100000	PRINTING AND DELIVERY OF THE GAWAD TEDORA ALONSO (GTA) AWARD-WINNING STORYBOOKS READY-TO-PRINT (RTP) FOR GRADES 1-6	CLMD	NO	Competitive Bidding (Public Bidding)	June 22, 2026	24-Jun-26	July 6, 2026		July 20, 2026	Jul 22, 2026								GAA 2026 - Current Fund								GPTCA, PCCL TAN, ROVA-CDA	Jun. 24, 2026	N/A	Jun. 24, 2026	Jun. 24, 2026			
103001000100000	PROCUREMENT OF SUPPLY AND DELIVERY OF PLASTIC BINS AND BOOKSHELVES FOR LIBRARY HUBS	CLMD	NO	Competitive Bidding (Public Bidding)	June 22, 2026	24-Jun-26	July 6, 2026		July 20, 2026	Jul 22, 2026								GAA 2026 - Current Fund								GPTCA, PCCL TAN, ROVA-CDA	Jun. 24, 2026	N/A	Jun. 24, 2026	Jun. 24, 2026			
103001000100000	PROCUREMENT OF SUPPLY AND DELIVERY OF IBONG ADARNA SUPPLEMENTARY READING MATERIALS FOR GRADE 7 FOR SCHOOL YEAR 2026-2027	CLMD	NO	Competitive Bidding (Public Bidding)	June 22, 2026	24-Jun-26	July 6, 2026		July 21, 2026	Jul 22, 2026								GAA 2026 - Current Fund								GPTCA, PCCL TAN, ROVA-CDA	Jun. 24, 2026	N/A	Jun. 24, 2026	Jun. 24, 2026			
103001000100000	SUPPLIES AND MATERIALS FOR THE CAREER GUIDANCE PROGRAM (CGP) - SCHOOL-BASED TRAINING ON CAREER ADVOCATES (SBTCA)	ESSD	NO	Small Value Procurement	N/A	Jun. 16, 2026	N/A	N/A	N/A	Jun. 16, 2026	N/A	Jun. 16, 2026	N/A					GAA 2026 - Current Fund	174,690.00	174,690.00		121,942.00	121,942.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	SUPPLIES AND MATERIALS FOR THE WORKSHOP FOR THE PROJECT LEAP- LEARNERS EMPOWERMENT AND ADVANCEMENT PROGRAM (TRAINING AND CAPACITY BUILDING ON LEADERSHIPS AND SKILLS DEVELOPMENT FOR YOUTH FORMATORS WITH INTEGRATION OF MENTAL HEALTH AND YES- O CAMP) for LOTS 1, 2 and 3	ESSD	NO	Small Value Procurement	N/A	Jun. 17, 2026	N/A	N/A	N/A	Jun. 23, 2026	N/A	Jun. 23, 2026	N/A					GAA 2026 - Current Fund	331,616.00	331,616.00		280,730.00	280,730.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
103001000100000	SUPPLIES AND MATERIALS FOR THE PROJECT LEAP-LEARNERS EMPOWERMENT AND ADVANCEMENT PROGRAM (TRAINING AND CAPACITY BUILDING ON LEADERSHIPS AND SKILLS DEVELOPMENT FOR LEARNERS WITH INTEGRATION OF MENTAL HEALTH AND YES- O CAMP) for LOTS 1, 2 and 3	ESSD	NO	Small Value Procurement	N/A	Jun. 17, 2026	N/A	N/A	N/A	Jun. 23, 2026	N/A	Jun. 23, 2026	N/A					GAA 2026 - Current Fund	145,384.00	145,384.00		122,130.00	122,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
Total Allotted Budget of On-going Procurement Activities																		651,690.00	651,690.00	-	524,802.00	524,802.00	-										


Prepared by:


JOCELYN L. MARTIN
BAC Secretariat Head
AO IV, Procurement Unit

Recommended for Approval by:


LOIDA N. NIDEA
BAC Chairperson
Assistant Regional Director

APPROVED:


CARLITO D. ROCAFORT
Head of the Procuring Entity
Director IV